Lofthus Frukt og Saft Gantt Chart

Project Start Date	Sprint 1										Sprint 2										Sprint 3									
	Week 1				Week 2					Week 3				Week 4					Week 1					Week 2						
May 4th, 2020	Mo 04	Tu 05	We 06	Th 07	Fr 08	Mo 11	Tu 12	We 13	Th 14	Fr 15	Mo 18	Tu 19	We 20	Th 21	Fr 22	Mo 25	Tu 26	We 27	Th 28	Fr 29	Mo 01	Tu 02	We 03	Th 04	Fr 05	Mo 08	Tu 09	We Th 10 11	Fr 12	
Project Manager	Client Meeting			Projec	t Management	nt, Customer Contact					Project Management, Cus					omer Contact					Client Meeting Project Management, Customer Contact				Project Management, Customer Contact					
All Team	Project S and	Project Start! Needs Assessment and Project Planning								Retrospective, Proposal										Retrospective, Proposal	Team Meeting				Launch Meeting					
Content Creators					Market Research, Analyze Competitors																									
Developers, Designer					Site Outli	ine, Site Struc	cture, Strategic	ire, Strategic Planning																						
Content Creators, Designer							(Content Planning	J																					
Frontend Developer, Designer													Style Tiles																	
Frontend Developer, Project Manager, Designer													Design Meeting																	
Content Creators												Portfol	lio Images, Tex	xt content																
Frontend Developer															Wirefra	me, HTML & CS	SS & JS													
Backend Developer														Integr	ation and Site E	Building														
Photographer																Pho	otoshoot (Empl	loyees, Items,)											
Copywriter, Frontend Developer																						Add Conter	nt to Website							
Backend Developer																						Payme	nt Gateway Inte	gration						
Project Manager, Developers, Designer																								Platfor Browse	m and r testing					
Developers																											Refinement &	& Bug Fixes		
All Team with Client																													Launch Site	